






GROUP PROJECT MONITORING FORM


INDIVIDUAL

MEMBERS: Carl Anthony L. Peña

SYSTEM TITLE: TonBITS

Date	Activities	Deliverables /Milestone	Proof of Activity (Photo)
April/04/2026	Connecting the database configuration to the project and ensuring that the product information is correctly retrieved and displayed on the index page.	Able to add new products through the admin dashboard and manage existing products effectively. Using CRUD operations to maintain the product inventory.	

May/02/2022 6	Adding Inventory Management and Order Tracking Features	Added inventory management features to the admin dashboard, allowing administrators to easily track and manage product stock levels. Implemented order tracking functionality, enabling customers to view the status of their orders in real-time. Updated the database schema to accommodate new inventory and order tracking data. Enhanced the user interface for both administrators and customers to provide a seamless experience when managing products and tracking orders.	
June/04/2022 6	Adding a separate product details page to showcase the specifications and features of the gpu.	You can now view the whole specs for the product in the product detail page when clicking a product.	

June/ 05/2026	Adding an admin check for accounts to make sure only admins can access the admin dashboard page.	Added is_admin column to users table to make admin check functional and only admins can use the admin dashboard	
------------------	--	---	---

Note : To be submitted together with Final Project Documentation

Prepared by

Carl Anthony L. Peña

Group Leader Name & Signature